QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency: University of Kentucky

2010-3 (July)
08/02/2010

Report Quarter:
Print Date:

Cabinet/Agency/Project Title County Initial Auth

Constr Contract
Status % Compl Compl Date

Actual
Subst Compl

Project Manager:

Postsecondary Education Cabinet/University of Kentucky

Renovate and Upgrade Commonwealth Stadium Fayette Other
Project Manager: Clark, Dall
Postsecondary Education Cabinet/University of Kentucky
Aging/Allied Health Bldg, Ph II (combined auth) Fayette Bienenial Budget

Basketball Practice Facility Fayette 2004-2006

* Biological/Pharmaceutical Complex (combined auth) Fayette 2004-2006
Building Connectors II Fayette 2000-2002
Construct Baseball Stadium and Clubhouse Fayette 2008-2010

* Construct Biological/Pharmaceutical Complex - Ph ITI Fayette 2006-2008
Construct Cancer Education Facility - Hospital Fayette 2008-2010
Construct Cancer Treatment Facility - Hospital Fayette 2008-2010
Construct Children's Garden (Arboretum) Fayette CPBOC-8/01/09
Construct College of Medicine - Hospital Offices Fayette 2008-2010
Construct Egquine Campus Fayette 2008-2010

Comments: This project consists out of 2 sub-projects:
1. Mare Reproductive Biology program: In construction 80% complete
2. Stallion Research Facility - Design/Phase A

Construct Facilities Storage Building Fayette 2008-2010
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Awaiting Initiation by Agency

Complete/Closed Out 100 01/14/02

Combined Authorities

Complete/In Warranty 100 12/31/09

Combined Authorities

Awaiting Initiation by Agency

Combined Authorities

Awaiting Initiation by Agency

Awaiting Initiation by Agency

In Construction 71 10/15/10

Awaiting Initiation by Agency

In Construction R0 10/15/10

Awaiting Initiation by Agency

11/11/02

12/02/09



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency: University of Kentucky

Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Construct Facilities Support Building - Hospital

Construct Golf Practice Area

Construct Hall of Fame Plaza

Construct Horticultural Research and Education

Construct Library Depository Facility

Construct Medical Center Physical Plant Building

Construct Multi-Purpose Room/Stadium Kitchen Facility

Construct Parking Structure #9
Construct Patient Care Facility -
auth)

Construct Patient Care Facility -
- Huguelet Drive Extension)

Construct Patient Care Facility -
- Parking Garage)

Construct Patient Care Facility -
- Cooling Plant #1)

Construct Patient Care Facility -

Hospital

Hospital

Hospital

Hospital

Hospital

- Central Utilities Plant Expansion)

Construct Patient Care Facility -
- Building)

Hospital

(combined

(subproject

(subproject

(subproject

(subproject

(subproject

Construct Patient Care Facility II - Hospital

Construct Physicians Services Facilities - Hospital

Construct Remote Cancer Clinic - Hospital

Construct Stadium Suite Addition

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 07/04/07 06/01/07
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2002-2004 Multiple Subprojects
Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08
Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
Fayette 2002-2004 In Construction 83 03/11/11
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
2010-3 (July)

08/02/2010

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Construct Student Health Facility

Construct the Center for Applied Energy Research

Laborary #2 (CAER)

Construct Track and Field Facility

Construct/Purchase Good Samaritan Medical Office

Building

Construct/Renovate Imaging Services - Kentucky Clinic

Convert Hunt Morgan Space to Class Lab

Convert Taylor Education Space to Offices and Classroom

Cooling #3 to Limestone Street Chiller Water Piping

Design Patient Bed Tower

Design Student Center Expansion/Renovation

Equine Isolation Facility

* Expand & Upgrade Livestock Disease Diag. Center

(combined auth)

Expand and Renovate W. Kentucky Robinson Station

* Expand and Upgrade LDDC Phase II

Expand CAER Laboratories

Expand Chemistry-Physics Building - Design

Expand Coldstream Research Campus

Expand CRMS and Raymond Civil Engineering Building

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Fayette CPBOC-3/01/10 Design/Phase B
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 10/27/09 10/27/09
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
Fayette 2004-2006 In Construction 84 12/01/10
Caldwell 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Closed Out 100 12/23/08 12/23/08
Fayette 2008-2010 Complete/In Warranty 100 06/15/10 06/15/10
Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Expand Emergency Services - Hospital

Expand KGS Well Sample and Core Repository

Expand Patient Care Facility - Hospital Phase III

Expand Pence Hall

Expand Plant Capacity Infrastructure - Design

Expand/ Renovate Ambulatory Care Facility - Hospital

Expand/Construct Parking Structure - Hospital

Expand/Renovate Kentucky Clinic - Hospital

Fit-Up 4th Floor BBSRB

Fit-up Education Space in Health Science Building

Fit-up Gill Building Ground Floor - Hospital

Improve Central Heating Plant

Improve Life Safety Project Pool 1

Install Emergency Generator Computing Facility

Lease-Purchase Campus Infrastructure Upgrade

Lease-Purchase Data Center

Lease-Purchase Digital Village Building 2

Lease-Purchase New Housing

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Not Closed Out 100 05/11/09 05/26/09
Fayette 2004-2006 Complete/Not Closed Out 100 08/16/07 09/20/07
Fayette 2006-2008 Complete/Closed Out 100 10/10/08 11/13/08
Fayette 2006-2008 Complete/Closed Out 100 10/21/08 11/21/08
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction 53 12/13/10
Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Lease-Purchase Pollution Controls Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Remote Site Fiber Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Student Center Bookstore Facility Fayette 2006-2008 Complete/Closed Out 100 12/08/08 12/08/08
Purchase Furniture and Equipment - Patient Care Facility Fayette 2006-2008 Combined Authorities
Relocate and Expand Dentistry Faculty Practice Fayette 2008-2010 Awaiting Initiation by Agency
Relocate Greenhouses Fayette 2008-2010 Awaiting Initiation by Agency
Renovate 4-H Camps Multi 2008-2010 Design/Phase C
Comments: Multiple sub-projects in multiple locations
Renovate Blazer Hall Cafeteria Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Central Computing Facility Fayette 2008-2010 Complete/In Warranty 100 06/10/10 06/10/10
Renovate Central Vivarium Fayette 2006-2008 Complete/Not Closed Out 100 04/08/09 04/08/09
Renovate Dentistry Class Lab Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Dentistry Clinic in Kentucky Clinic Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Diagnostic Treatment Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Fourth Floor Sanders-Brown Center on Aging Fayette CPBOC-3/01/10 Design/Phase B
project
Renovate Funkhouser Tower Fayette 2008-2010 Awaiting Initiation by Agency
Renovate King Library South - 1962 Section Fayette 2008-2010 Awaiting Initiation by Agency
Renovate King Library South - 1962 Section (combined Fayette 2006-2008 Complete/Not Closed Out 100 11/09/08 12/19/08
auth)
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:

Print Date:

University of Kentucky
2010-3 (July)
08/02/2010

Cabinet/Agency/Project Title

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Critical

Renovate
Relocate

Kitchen - Hospital

Koinonia House

Memorial Coliseum Seating Area

Mineral Industries Building

Nursing Building

Office Space in Funkhouser

0ld Pharmacy Building for Biology, Design

Parking Structure #3 - Hospital

Reynolds Building, Phase 1

Samaritan Clinical Facility

Samaritan Clinical Facility (subproject: Other

Repairs)

Samaritan Clinical Facility (subproject:
Endoscopy)

Comments: Pending funds

Renovate

Samaritan Clinical Facility (subproject:

Renovate 4th Floor Critical Care Unit)

Renovate Samaritan Clinical Facility (subproject:

Replace Emergency Generators & Fire Pump)

Renovate Slone Building, Phase I

Renovate Soccer Press Box/Seating Addition

Renovate Space in McVey Hall

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 11/29/09 01/06/10
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awarding Contract
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction 29 09/19/10
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette Other Multiple Subprojects
Fayette Other Complete/In Warranty 100 05/10/10 05/10/10
Fayette Other Other
Fayette Other Complete/Closed Out 100 11/13/08 11/13/08
Fayette Other In Construction 99 07/09/10
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency

Page 6 of 9



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Kentucky
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Renovate Student Center Food Court Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Teaching Space in the Chemistry/Physics Fayette 2008-2010 Awaiting Initiation by Agency
Building
Renovate Teaching Space in the Funkhouser Building Fayette 2008-2010 Awaiting Initiation by Agency
Renovate the Nutter Training Center Football Meeting Fayette CPBOC-11/01/09 Complete/In Warranty 100 03/16/10 03/16/10
Rooms
Renovate Third Floor Little Library Fayette 2008-2010 In Construction 22 10/01/10
Renovate Vivarium in Central DLAR Facility Phase II Fayette 2008-2010 Awaiting Initiation by Agency
Renovate/Expand DLAR Quarantine Facility Spindletop Fayette 2008-2010 Awaiting Initiation by Agency
* Renovate/Expand the Center for Applied Energy Research Fayette Other Design/Phase B

Comments: Multi-phased project:
Construct Mineral Process Lab Building - 100% complete
Construct a shell of the facility to house the Fisher-Tropsch refinery - Design/Phase B

Renovate/Upgrade Hospital Facilities Fayette 2008-2010 Awaiting Initiation by Agency
Repair Stadium Structure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade and Expand Central Plants I Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Electrical Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Elevator Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Mechanical Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Shell Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Systems - Hospital Fayette 2008-2010 In Construction 75 02/16/11

Comments: Elevator upgrade for the KY Clinic
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency: University of Kentucky

Report Quarter:

Print Date:

2010-3 (July)
08/02/2010

Cabinet/Agency/Project Title

Repair,

Repair,

Repair,

Replace

Replace

Replace

Replace

Replace

Replace

Sanitary Sewer Expansion/Underground Utilities Expansion

Upgrade, Improve Civil/Site Infrastructure

Upgrade, Improve Electrical Infrastructure

Upgrade, Improve Mechanical Infrastructure

Cooling Plant Chillers

Steam

Steam

Steam

Three

and Condensate Pipe

and Condensate Pipe

Line Lime Tunnel - POT Tunnel

Elevators MI King South

Wildcat Lodge Student Housing project

and Replacement

Steamline Expansion - Rose St

Student Housing Facility

Upgrade

Upgrade

Upgrade

Upgrade

Upgrade

Upgrade

Cancer Center Radiologic Facility - Hospital

Clinical Services - Hospital

Critical Care Facility - Hospital

Fume Hoods TH Morgan - Life Safety

Reynolds Building

Support Services - Hospital

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2002-2004 Complete/In Warranty 100 10/31/09 10/31/09
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette CPBOC-11/01/09 Design/Phase C
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Fayette 2006-2008 Complete/In Warranty 100 07/07/09 07/01/09
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Closed Out 100 07/31/08 07/31/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: University of Kentucky
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Upgrade Surgical Services - Hospital

Upgrade, Renovate, Improve, or Expand Research Labs

Comments: Multiple projects:

2302.0 Renovate Research Labs in Chemistry/Physics Building:
2314.0 Fit-up 4th & 5th Floor New College of Pharmacy:

Utility System Upgrade III

MANAGER

Constr Contract

Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction 76 08/19/10

In construction - 76% complete

Fayette

Design/Phase C

1998-2000

Combined Authorities

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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